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Dear Ms. Salas:

Electric Lightwave, Inc.’s Petition for Waiver of LNP Phase 1I
Implementation Deadline and 60-Day Advance Filing Requirement
CC Docket No. 95-116
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Transmitted herewith for filing on behalf of Electric Lightwave, Inc. is an original and
four (4) copies of its Petition for Waiver of LNP Phase II Implementation Deadline and 60-Day
Advance Filing Requirement in the above-referenced matter.

If there are any questions, please communicate directly with the undersigned.
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Sincerewly’ o -"/;ﬁ//’_‘w

-

-

Mitchell F. Brecher

Counsel to Electric Lightwave, Inc.
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Washington, D.C. 20544 FEDERAL COMMUNICATIONS COMMISSION

OFFICE OF THE SECRETARY

)
In the Matter of ) CC Docket No. 95-116

)
Telephone Number Portability )
)
)

ELECTRIC LIGHTWAVE, INC.’S PETITION FOR WAIVER OF
LNP PHASE II IMPLEMENTATION DEADLINE AND

60-DAY ADVANCE FILING REQUIREMENT
Pursuant to Section 52.3 (e) of the Commission’s Rules, 47 C.F.R. §52.3(e),’ and the

Phase I Waiver Order, in the above-captioned proceeding,’ Electric Lightwave, Inc. (“ELI”)
hereby requests that the Commission waive its May 15, 1998 deadline for implementation of
long-term local number portability (“LNP”) in these MSAs scheduled for “Phase II” of LNP
deployment in the Western, Southeast and West Coast regions.

ELI is fully committed to fulfilling the Commission’s requirements for LNP , and has
made every effort to ensure that its network is in full compliance with the number portability
implementation schedule established by the Commission’s rules. However, as was found by the

Phase I Waiver Order, the failure of the Number Portability Administration Center/Service

Management System (“NPAC/SMS”) vendor in the Western, Southeast and West Coast regions
to timely provide a stable LNP platform will prevent carriers in those regions from offering

long-term portability in compliance with the schedule established in the LNP Reconsideration

! First Report and Order and Further Notice of Proposed Rulemaking, In the Matter
of Telephone Number Portability, CC Docket No. 95-116, RM 8535, released July 2, 1996.

2 Order, Telephone Number Portability, CC Docket No. 95-116, DA 98-152, released
January 28, 1998 (“Phase I Waiver Order”)
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Order.* Accordingly, although ELI will timely execute all necessary modifications and
upgrades within its own network, the delayed availability of the NPAC/SMS will preclude it
from offering LNP Phase II in accordance with the Commission’s schedule because inter-

company testing will not be completed by the May 15, 1998 deadline.

60-DAY ADVANCE FILING REQUIREMENT
Section 52.3(e) of the Commission’s rules requires a carrier that is unable to meet the
LNP deployment schedule to

“demonstrate through substantial, credible evidence the basis for its contention
that it is unable to comply with the deployment schedule set forth in Appendix A
to Part 52 of this chapter. Such requests must set forth: (1) the facts that
demonstrate why the carrier is unable to meet the Commission’s deployment
schedule; (2) a detailed explanation of the activities that the carrier has undertaken
to meet the implementation schedule prior to requesting an extension of time: (3)
an identification of the particular switches for which the extension is requested;
(4) the time within which the carrier will complete deployment in the affected
switches; and (5) a proposed schedule with milestones for meeting the deployment
date.”

However, while Section 52.3 (e) requires that the petitions for waiver be filed at least
60 days in advance of the deadline for which the waiver is requested, the Phase I Order
authorized carriers seeking a waiver on account of the unavailability of the NPAC/SMS in the
Western, Southeast and West Coast regions to file their waiver requests 30 days in advance of

the Phase I deadline. The uncertainty surrounding rescheduling due to the NPAC/SMS problems

* First Memorandum Opinion and Order on Reconsideration, Telephone Number
Portability, CC Docket No. 95-116, FCC 97-74, released March 11, 1996 (LNP Reconsideration

Order™).
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has resulted in confusion among the affected companies regarding the appropriate next step. ELI
was under the impression from discussions among its member companies in the West Coast and
Western Region Limited Liability Companies (“LLC”) that a joint waiver request would be filed
with the Commission on behalf of all affected companies; however, due to differing opinions
and concerns regarding prospective timelines and how to proceed with the request, such action
never materialized. Therefore, ELI is now making such a filing on its own behalf and hereby
requests that the Commission make the same 30-day advance filing allowance that was provided
in the Phase I Order to carriers seeking a waiver on Phase I implementation deadlines, to
carriers seeking a waiver for the Phase II implementation deadlines due to the unavailability of

the NPAC/SMS in the Western, Southeast and West Coast regions.

LNP PHASE 1II IMPLEMENTATION

1) hy ELI i 1 m mission’
loymen le:

The facts underlying ELI’s waiver request were documented in the NANC’s January
21, 1998 letter* to the Common Carrier Bureau which prompted the Phase I Waiver Qrder,
and in the comments the Bureau received in response to that letter. In brief, Perot Systems,
Inc., the company selected as the LNP Administrator (“LNPA”) in the three affected
regions, was unable to provide a stable NPAC/SMS during Turn-up Testing, and clearly will

not be able to provide that platform in time to permit carriers to implement Phase II LNP.

*+ See Letter from Alan Hasselwander, Chairman, North American Numbering Council
to Richard A. Metzger, Jr., Chief, Common Carrier Bureau, FCC, January 21, 1998.
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2) iviti I has un nto m implementation schedul

prior to requesting an extension of time:

As stated above, ELI has completed, or will timely complete, all upgrades and
modifications to its own network which are necessary to permit it to provide long-term
portability in all of the Phase II MSAs. As soon as an NPAC/SMS becomes available in the
Western, Southeast and West Coast regions and inter-company testing is completed, ELI can
expeditiously begin meeting all of its LNP obligations.

The LLCs in the affected regions have been diligently seeking to keep NPAC/SMS
deployment on track, and to keep the Commission and the NANC apprised of the status of their
efforts. Recently, the LLCs of all three affected regions agreed to replace Perot Systems with
Lockheed Martin IMS as LNPA, and have executed Master Contracts with Lockheed Martin to
that effect (subject to the Commission’s approval). As the Commission knows, Lockheed Martin
was selected as the LNPA for the four remaining regions, and that company has developed and
implemented a workable NPAC/SMS. ELI believes that the LLCs’ well-considered action in
replacing Perot Systems will make it possible to implement LNP in the Western, Southeast and
West Coast regions much more rapidly than would otherwise have been feasible, as Lockheed
Martin’s NPAC/SMS architecture and software platform are generally recognized as stable, and
that company now can deploy what is essentially a “turnkey” system in the regions in which

Perot formerly served as LNPA.
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3) Particular switches for which the extension is requ :

All switches for which ELI has received a request for portability in Phase II MSAs in
the Western, Southeast and West Coast regions would be LNP-capable by May 15, 1998, but
for the unavailability of an NPAC/SMS in each of those areas. However, because inter-
company testing following Lockheed Martin’s deployment of the new NPAC/SMS will not be
completed by the Phase II deadline, ELI seeks a waiver for a total of two switches in the

affected regions. These switches are listed in Exhibit 1 to this document.

4)  Time within which ELI will complete deployment in the affected switches:
As stated above, ELI has completed, or will timely complete, deployment of all necessary
modifications and upgrades within its own network required for long-term LNP. However, ELI

cannot begin to provide that capability in the affected regions until such time as an NPAC/SMS

becomes available for the porting of numbers.

ELI’s proposed implementation schedule for Phase II:
¢ Inter-company testing completed: July 1, 1998

¢ LNP implementation in Phase I MSAs completed: August 1, 1998.

CONCLUSION
For the reasons stated, ELI requests that the Commission grant ELI’s request for both
a waiver of the 60-day advance filing requirement for petitions for waiver of the implementation

deadline, and of the requirement to implement long-term local number portability in Phase II
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MSAs in the Western, Southeast and West Coast regions by May 15, 1998. In addition, ELI

requests that the Commission adopt the following deadlines for the remainder of LNP

implementation in the Western, Southeast and West Coast region for affected carriers:

Phase III

¢ Inter-company testing completed: July 22, 1998

¢ LNP implementation in Phase IT MSAs completed: August 22, 1998.

¢ Inter-company testing completed: August 5, 1998

¢ NP implementation in Phase II MSAs completed: September 5, 1998.

¢ Remainder of LNP implementation in compliance with the schedule

established in the Commission’s LNP Reconsideration Order.

Of counsel:
Mitchell F. Brecher

Fleischman and Walsh, L.L.P.

1400 Sixteenth Street, NW
Washington, DC 20036
(202) 939-7900

Respectfully submitted,
ELECTRIC LIGHTWAVE, INC.

Jackle Folhs‘/Dlrector
Government and Industry Affairs
8100 NE Parkway Dr.
Vancouver, Washington 98662

63751.1



Electric Lightwave, Inc.
Petition for Waiver
CC Docket No. 95-116

EXHIBIT 1

SWITCHES FOR WHICH ELI SEEKS WAIVER OF PHASE II LNP DEADLINES IN
THE WESTERN, SOUTHEAST AND WEST COAST REGIONS

Western Region
PhoenixPHNXAZ87DS0
SeattleSTTLWATWDS0
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Three Regional LLCs (Western, Southeast and West Coast) met on February 23 to discuss the
effect of transitioning from form LNPA vendor Perot Systems to Lockheed Martin IMS, and the
resulting impact on Industry Testing as well as MSA Implementation Schedules.

Consensus was reached that the NPAC Live date (May 11, 1998) appearing in Lockheed’s Turn-
Up Plan is the date when Inter-company, end-to-end testing may begin in each of the three
regions, (BellSouth concurs with the intervals in the Lockheed Turn-Up Plan, but does not
believe BellSouth will be ready for Inter-company testing by May 11.) the members also agreed
that this period will last approximately thirty (30) days. (US West reports that the Western
Region Testing Team currently supports a period ranging from six (6) to seven (7) weeks.)

Upon successfully completion of Inter-company, end-to-end testing, some companies support a
phased/metered office conversion approach. Other companies will determine their support of
such an approach base upon the interval proposed for each phase. End dates for the affected
MSAs are currently not available. More details will follow in individual company waiver
requests to be filed no later than March 2™ for Phase 1 MSAs.

The LLCs will provide NANC with additional information as it becomes available.

Pamela Connell
President
Southeast Number Portability Company, LLC

Richard Scheer
Chair
West Coast Portability, Services, LLC

Tommy Thompson
Chair
Western Region Telephone Number Portability, LLC



